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CTC ACTION UPDATE: The California Transportation Commission approved time 
extensions for the following projects, as indicated: Project #2 (PPNO 2079), Project #3 (PPNO 
2082), Project #4 (PPNO 2083), Project #5 (PPNO 2084), Project #6 (PPNO 2087), Project #7 
(PPNO 2089), Project #8 (PPNO 2092), Project #9 (PPNO 2093), Project #10 (PPNO 2098), 
Project #12 (PPNO 3L64), Project #13 (PPNO 3L63), Project #19 (PPNO 2514), were approved 
for 12 months only, to June 30, 2007.  All other requests were approved as presented. 
 
RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-30, extending the period of project allocation for the 
projects listed on the attached document for the time periods shown. 
 
ISSUE: 
 
The 19 projects shown on the attachment were programmed in Fiscal Year (FY) 2005-06.  Due to 
funding constraints, and at the recommendation of the Commission based on specific criteria, these 
projects were placed on the FY 2005-06 STIP/SHOPP Pending Allocation List.  In April 2006, the 
Commission passed Resolution FP-05-79, allocating funds for the early phases of five of the 
projects.  In June 2006, the Commission will consider allocating funds for the early phases of the 
remaining 14 projects.   The future phases totaling $4,855,000 for all 19 projects require time 
extensions.  The project sponsors are requesting extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 

City of Blue Lake 
Humboldt 
PPNO:  1-2073 
Pedestrian and Bicycle 
Improvements 

$0 
$10 
$0 
$0 
$10 

12 months 
 
6/30/07 
 
Support 
 

2 
 

City of Rio Dell 
Humboldt 
PPNO:  1-2079 
Paving Overlay 

$0 
$0 
$0 
$573 
$573 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

3 Humboldt County 
Humboldt 
PPNO: 1-2082 
Roadway Rehabilitation 

$0 
$0 
$0 
$694 
$694 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 
 

4 Humboldt County 
Humboldt 
PPNO:  1-2083 
Paving Overlay and Surface 
Rehabilitation 

$0 
$0 
$0 
$316 
$316 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

5 Humboldt County 
Humboldt 
PPNO:  1-2084 
Roadway Rehabilitation 

$0 
$0 
$0 
$470 
$470 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

6 Humboldt County 
Humboldt 
PPNO:  1-2087 
Roadway Rehabilitation 

$0 
$0 
$0 
$616 
$616 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

7 Humboldt County 
Humboldt 
PPNO:  1-2089 
Paving Overlay and Roadway 
Rehabilitation 

$0 
$0 
$0 
$428 
$428 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

8 Humboldt County 
Humboldt 
PPNO:  1-2092 
Paving Overlay and Roadway 
Rehabilitation 

$0 
$0 
$0 
$506 
$506 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

9 
 

Humboldt County 
Humboldt 
PPNO: 1-2093 
Roadway Rehabilitation 

$0 
$0 
$0 
$568 
$568 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

10 Humboldt County 
Humboldt 
PPNO:  1-2098 
Sidewalk Construction 

$0 
$26 
$0 
$0 
$26 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

11 
 

City of Portola 
Plumas 
PPNO:  2-2371 
Reconstruction of Route A15 from 
the South City Limits to Colorado 
Street within the City of Portola 

$0 
$92 
$0 
$0 
$92 
 

12 months 
 
6/30/07 
 
Support 
 

12 
 

Glenn County 
Glenn 
PPNO:  3-3L64 
Roadway Rehabilitation 

$0 
$18 
$0 
$0 
$18 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

13 Glenn County 
Glenn 
PPNO:  3-3L63 
Roadway Rehabilitation 

$0 
$20 
$0 
$0 
$20 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 

14 
 

City of Porterville 
Tulare 
PPNO:  6-8680 
Install curb & gutter, and place AC 
overlay 

$0 
$0 
$0 
$295 
$295 

12 months 
 
6/30/07 
 
Support 

     
15 

Inyo County 
Inyo 
PPNO:  9-1016 
Road Rehabilitation  

$0 
$57 
$0 
$0 
$57 

12 months 
 
6/30/07 
 
Support 

16 
 

Inyo County 
Inyo 
PPNO:  9-3036 
Lane Resurfacing 

$0 
$30 
$0 
$0 
$30 

12 months 
 
6/30/07 
 
Support 

17 
 

Inyo County 
Inyo 
PPNO:  9-5052 
Lane Resurfacing 

$0 
$40 
$0 
$0 
$40 

12 months 
 
6/30/07 
 
Support 

18 Inyo County 
Inyo 
PPNO:  9-5054 
Road Reconstruction 

$0 
$45 
$0 
$0 
$45 

12 months 
 
6/30/07 
 
Support 

19 
 

Town of Mammoth Lakes 
Mono LTC 
PPNO:  9-2514 
Road Rehabilitation 

$0 
$0 
$48 
$3 
$51 

20 approved for 12 months only 
 
2/29/08  06/30/07 
 
Support 
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